

21-Day Full Stack Development Plan – Doctor EHR Website

Day 1: Project folder setup + GitHub repo + React & Spring Boot init

Key Output: Clean folder structure with README and GitHub repo.

Day 2: Configure MySQL DB and connect Spring Boot

Key Output: Test DB connection with dummy data.

Day 3: JWT-based Login API

Key Output: Secure backend login using Spring Security and JWT.

Day 4: React Login page + Connect to backend

Key Output: Frontend login UI with Axios connected to API.

Day 5: Secure frontend routes using JWT

Key Output: Dashboard is protected and accessible only after login.

Day 6: Create Patient Registration UI

Key Output: Frontend form for adding patient details.

Day 7: Patient Save API + Connect form to backend

Key Output: Store patient records in MySQL via backend.

Day 8: Build Allergies module

Key Output: UI + API to manage allergies with verification & criticality.

Day 9: Patient Search + Filter UI

Key Output: Search patients by name, ID, etc.

Day 10: Diagnostic Assessment Page

Key Output: Input and save vitals like SPO2, temp, pulse.

Day 11: Lab & Radiology Order UI + API

Key Output: Add and fetch diagnostic orders.

Day 12: Prescriptions Page

Key Output: Manage medicine name, dose, route, duration.

Day 13: useContext or Redux for patient state

Key Output: Improve React state management.

Day 14: Surgical Procedures Page

Key Output: Save surgery name, site, method.

Day 15: Encounter History Page

Key Output: View previous visits in timeline view.

Day 16: Firebase Uploads

Key Output: Add reports, X-rays as PDF or images.

Day 17: PDF Generation

Key Output: Generate printable PDF prescription or report.

Day 18: Doctor Profile Settings

Key Output: Update and manage doctor info.

Day 19: API Testing (Postman) + UI Testing (Cypress)

Key Output: End-to-end testing of system.

Day 20: Deploy on Vercel (Frontend) + Railway (Backend)

Key Output: Live full-stack deployment.

Day 21: Bug fixing + Final polish + Demo prep

Key Output: Complete working production-ready app.